

Appendix A – Local Transport Plan Programme Timescales

Summary of indicative Local Transport Plan key milestones:

Task	Local Plan Alignment	Completion Date
Draft Evidence Base	LTP and LP shared evidence base: <ul style="list-style-type: none"> • Settlement role and function • Landscape Character Assessment • Strategic Flood Risk Assessment • Transport Baseline and Modelling 	Complete (subject to amendments throughout the programme)
Early Stakeholder Engagement Sessions (including Creating Places for People consultation)	Shared consultation on Creating Places for People and LTP	October 2023
Long Listing/Initiative Development	Working Group	Complete
Finalise objectives and LTP Vision	Planning and Transport Policy Board	November/December 2023
Options Appraisal and Sifting of the Long List of interventions (inc Somerset carbon study findings)	Working Group	December 2023
Engagement with key stakeholder and Members on draft LTP prior to consultation, including Exec approval to consult	Engagement to include progress and synergies with Local Plan	February/March 2024
Public consultation on draft LTP and draft Strategic Environmental Impact Assessment	Public consultation coordinated with Local Plan early engagement activities	Spring 2024
Analysis of public engagement and consultation report	Working Group Results of consultation and engagement to inform Local Plan	Spring 2024
Finalise LTP4		Summer 2024
Approval to adopt the final LTP by Executive and Full Council		Late 2024/early 2025

