

Core Offer Implementation			
Standard SSE - Buy Back Timeline - Traders review their Service Page	Timeline based on a normal year of schools buying SSE traded services		09/12/22
Core Offer live and added to LA Maintained Schools SSE baskets for purchase		09/01/23	13/01/23
Standard SSE - Buy Back Timeline - Traders inform SSE of any new packages or updates to existing packages		13/01/23	13/01/23
Deadline for Core Offer purchases to be made via SSE portal	Prior to Half Term	10/02/23	10/02/23
Chase LA Maintained Schools who havent approved purchase of Core Offer		06/02/23	24/02/23
Standard SSE - Buy Back Timeline - Traders have 2023/24 packages uploaded		13/02/23	13/02/23
Standard SSE - Buy Back Timeline - ' goes live ' timeline - SSE Website	After Half Term	20/02/23	24/02/23
Standard SSE - Buy Back Timeline - Deadline date for Financial Year orders	Involves third parties - Scientific Services, Refuse, CLEAPSS (Academies only), DofE (Secondary and colleges)	24/03/23	24/03/23
Standard SSE - Buy Back Timeline - Deadline date for Academic Year orders		26/05/23	26/05/23